

February 2012

HHA Stewart Homes
 Schedule for Resident & Stakeholder Engagement (updated 11/22/11)

| February 2012 | | | | | | | March 2012 | | | | | | |
|---------------|----|----|----|----|----|----|------------|----|----|----|----|----|----|
| Su | Mo | Tu | We | Th | Fr | Sa | Su | Mo | Tu | We | Th | Fr | Sa |
| | | | 1 | 2 | 3 | 4 | | | | 1 | 2 | 3 | |
| 5 | 6 | 7 | 8 | 9 | 10 | 11 | 4 | 5 | 6 | 7 | 8 | 9 | 10 |
| 12 | 13 | 14 | 15 | 16 | 17 | 18 | 11 | 12 | 13 | 14 | 15 | 16 | 17 |
| 19 | 20 | 21 | 22 | 23 | 24 | 25 | 18 | 19 | 20 | 21 | 22 | 23 | 24 |
| 26 | 27 | 28 | 29 | | | | 25 | 26 | 27 | 28 | 29 | 30 | 31 |

| | Sunday | Monday | Tuesday | Wednesday | Thursday | Friday | Saturday |
|----------------|---|--------|---|--------------------------------------|-----------------------------------|--------|----------|
| Jan 29 - Feb 4 | Jan 29 | 30 | 31 | Feb 1 | 2 | 3 | 4 |
| | Alternate week for Workshop #3 | | | | | | |
| Feb 5 - 11 | 5 | 6 | 7 | 8 | 9 | 10 | 11 |
| | | | Workshop #3: "Redevelopment Q+A" - Led by HHA - What happens beyond master plan? - Relocation and return? - Community & Supportive Services? | | intrinsik attends to listen | | |
| Feb 12 - 18 | 12 | 13 | 14 | Specific day to be determined | | 17 | 18 |
| Feb 19 - 25 | 19 | 20 | 21 | 22 | 23 | 24 | 25 |
| Feb 26 - Mar 3 | 26 | 27 | 28 | 29 | Mar 1 | 2 | 3 |
| | Strategy Mtgs: - Core Team (RMDC/HHA) - HHA Board - others? | | Workshop #4: "Fitting it all together" - Incorporate results of workshops #2 & #3 - Reveals first draft of the preferred plan - Two sessions: residents, stakeholders | | intrinsik & GGLO attend | | |

Don Vehige

Specific days to be determined